Plan

Information Sharing + Input Gathering Phase

Solutions + Recommend Phase N

ations

General Plan

January 2021

Council Approval of **Key Strategy**

Fall 2022

Phase 1 Community Engagement In-Person + Virtual

Report 1: Research MMH Informational Report

Spring/Summer 2023

2040 General Plan **Public Review**

Summer/Fall 2023

Report 2: Analysis

MMH Livability + Attainability Analysis

Phase 2 Community Engagement

In-Person + Virtual

Report 3: Analysis

Displacement Risk Assessment

Report 4: Recommendations

MMH Zoning + Design Recommendations

Early 2024

2040 General Plan Adoption

Mid/Late 2024

Amend Planning + Development Code to Permit MMH Citywide